
UNITED STATES E 

999 
DENVER 

Ref: 8HWM-FF 

Mr. David Simonson 
Department of Energy 
Rocky Flats Office 
P.O. Box 928 
Golden, CO 80402-0928 

JVIRONMENTAL PROTECTION AGENCY 
REGION Vlll 

8th STREET - SUITE 500 
COLORADO 80 2 0 2 - 240 5 

re: Woman Creek IM/IRA 

Dear Mr. Simonson: 

EPA and CDH have reviewed the most recent proposed schedule 
for the Woman Creek IM/IRA submitted with your letter of August 
7, 1991 (91-DOE-6376). We are very disappointed to see that you 
were unable to find a way of meeting the end date we requested in 
our previous correspondence. However, recognizing that further 
negotiations on this issue could only be counter-productive by 
delaying action further, we hereby accept the schedule as 
submitted (copy attached). The milestones you proposed for 
addition to IAG Table 6 will henceforth be considered valid and 
subject to all appropriate enforcement acticns under the terms of 
oar agreement. 

Please note that at a meeting held at EPA's offices on July 
24 1991, representatives of y ~ u r  staff and contractors presented 
EPA with a rationale they felt justified cancellation of the 
Woman Creek IM/IRA. 'This argument was based on the assertion 
that there is no significant threat to public health, nor 
documented evidence of environmental degradation. EPA and CDH 
strongly disagree with this position. The presentation made to 
support a "no action" decision presented no new data, employed an 
incomplete analysis of existing data, utilized inappropriate risk 
assessment assumptions, and applied an unreasonably narrow 
definition of environmental degradation. 

It is EPA and CDH's position that the opportunity to abate 
the spread of contamination and thereby facilitate and possibly 
simplify a final action is sufficient justification for an 
expedited response. We intend to see an appropriate Woman Creek 
IM/IRA completed in a reasonable amount of time. The plan to be 
submitted October 2, 1991, must evaluate available alternatives 
and identify a recommended action to abate the spread of 
contamination by evaluating, controlling, and providing 

minimum) seeps 53 and 5 5 .  
.~ appropriate treatment and disposal for the flows from (at a 



It should also be noted that DOE made a firm commitment to 
complete an action on the Woman Creek seeps in the Walnut Creek 
IM/IRA responsiveness summary. 
must' be honored. If you have questions or would like to discuss 

. the progress of this effort, please contact Bill Fraser (EPA) at 
2 9 4 - 1 0 8 1  and/or Joe Schieffelin (CDH) at 3 3 1 - 4 4 2 1 .  

We submit that this commitment 

Sincerely, - 

Martin Hestmark, EPA 
Manager 
Rocky Flats Project 

Attachment 
cc: Barbara Barry, CDH 

Scott Grace, DOE 
Tom Greengard, EG&G 
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Gary Baughman, CDH 
Unit Leader 
Hazardous Waste Facilities 
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AUGUST 1991 

PROPOSED OU2 WOMAN CREEK BASIN IM/IRAp SCHEDULE 

Duration Start 

8 5  03JUN91 
0 
5 030Cl91 
1 0  03ocT9 1 
3 1oOCT91 

4 0  15ocT91 

20 (29) lODEC91 
0 

5 15JAN 92 
20 22JAN92 
10 19FEB92 
0 

10 06MAR92 
(47) (14JAN92) 
5 20h4AR92 
10 27MAR92 

Finish 

0 1 m 1  
-2oCI-91 
-1 
1 6 m 1  
14OCT91 
09DEC91 

13JAN92 
14JAN92 
(14JAN92) 
21JAN92 
18- 
04MAR92 
05MAR92 

19MAR92 
19h4AR92 
26MAR92 
09APR92 

Activity 
No. 
A1 
A3** 
A4 
4B 
A5 
A6 ' 

A7 
A8** . 
A8B 
A9 
A10 
A1 1 
A12** 

Al2B 
A14 
A15 
A16 

Activity 

DOE Rcpare Draft IM/lRAP/EA (includes 20 HQ ReviewiApproval) 
SUBMIT DRAFT IM/IRAP/EA TO EPAKDH 
EPA/CDH Rtview DM/IRAp/EA 
CDH Review & Comment on EA 
Modify. Print & Distribute Document 
Public Comment Period on IM/IRAp/EA (includes Federal Registcr 

- 

Notice ard two week Public Comment on the Wetlands 
Action) 

DOE Reparts Responsivcncss Summary 
SUBMIT RESPONSIVENESS SUMMARY TO EF'NCDH 
(Submit RS. to DOE HQ for review of RSJFONSI) 
EPNCDH Review Responsiveness Summary 
Resolve Comenu & Fiizc R.S. & IM/IRAp/EA 
M o d i ,  Print. & Distribute RS. & IM/IRAP/EA 
SUBMIT FINAL. R.S. & WTRAP/EA DECISION 

DOCUMENT TO EPAKDH 
EPAKDH Approve R.S. & I M W / E A  
DOE HQ A p v e s  IM/lRAP/EA C FONSI 
M o d i .  Print. & Distribute R.S. & IMARAP/EA 
Release RS. & IM/IRAP/EA to Public & 2 Week availabilify 

71 20MAR92 29JUN92 B10-B13 Title II Design. Materials Procurement, Mobilization 
45 3OJUN92 07SEP92 B14 Stan Collection System and Treatment System Construction 

0 OSSEP92 B16** CONSTRUCTION COMPLEIWIREAThGNT SYSTEM 
Complete 

STARTUP 

** and BOLDER TEXT Denotes Proposed 
Agreement Milestones to be added to Statement of Work Table 6. 


